
Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

REED CONSTRUCTION & SUPPLY, INC. (PAUL)

2970 N 10TH ST

 

 

Date Awarded: 05.23.2016

06.07.2016

Date Let:

10TH ST, BOX BUTTE - FLACK, ALLIANCE

04.14.2016

Estimate Type: PROG

Phone:

(308)635-2213

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GERING  NE  69341-1763

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

BOX BUTTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51490  002 URB-6254(7)    GRAD CONC PAVE CULV

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.07.2016

$2,363,255.24

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $.00 $.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $.00 $.00 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $.00 $.00 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$.00 $.00 $.00

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$2,363,255.24

06.30.2016 06.30.2016

06.30.2016

Jacobs, Maryanne

Jacobs, Maryanne

Jacobs, Maryanne

Project Manager LPA Responsible Charge

State Representative

06.30.2016Parks, Thomas (Drew)

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.01.2016 07.05.2016Burling, Laurie



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      77,928.06 1.000 77,928.06

1.000 77,928.06

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0011 

1009.00      12,884.02 1.000 12,884.02

1.000 12,884.02

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0012 

1010.01      12.66 2,217.000 28,067.22

2,217.000 28,067.22

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 0013 

1011.00      30.00 13.000 390.00

13.000 390.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 0014 

1021.10      22.05 8.000 176.40

8.000 176.40

0.000 0.00

0.000 0.00

0005

EACHREMOVE DELINEATOR UNITS
0015 

1101.00      5.05 17,131.000 86,511.55

17,131.000 86,511.55

0.000 0.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0005 0016 

1103.00      19.48 20.000 389.60

20.000 389.60

0.000 0.00

0.000 0.00

0007

SY  REMOVE BRICK SURFACE
0006 

1103.01      18.03 15.000 270.45

15.000 270.45

0.000 0.00

0.000 0.00

0008

SY  REMOVE BRICK PAVER
0007 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:
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0001 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      8.74 896.000 7,831.04

896.000 7,831.04

0.000 0.00

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0008 0017 

1107.00      8.74 2,527.000 22,085.98

2,527.000 22,085.98

0.000 0.00

0.000 0.00

0010

SY  REMOVE WALK
0009 

1108.00      16.58 20.000 331.60

20.000 331.60

0.000 0.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0018 

1704.12      52.00 145.000 7,540.00

145.000 7,540.00

0.000 0.00

0.000 0.00

0012

LF  12" DRIVEWAY CULVERT PIPE, TYPE 2
0019 

1709.24      59.74 24.000 1,433.76

24.000 1,433.76

0.000 0.00

0.000 0.00

0013

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 3

0020 

4390.24      855.92 2.000 1,711.84

2.000 1,711.84

0.000 0.00

0.000 0.00

0014

EACH24" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0021 

4460.12      753.82 4.000 3,015.28

4.000 3,015.28

0.000 0.00

0.000 0.00

0015

EACH12" CONCRETE FLARED-END SECTION
0022 

L006.00      1,102.36 0.500 551.18

0.500 551.18

0.000 0.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0010 0023 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      3.86 2,950.000 11,387.00

2,950.000 11,387.00

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0024 

Contracted 262,504.98

Current 262,504.98

In place 0.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      11,937.16 1.000 11,937.16

1.000 11,937.16

0.000 0.00

0.000 0.00

0018

LS  MOBILIZATION
0025 0044 

3008.05      7.93 36.000 285.48

36.000 285.48

0.000 0.00

0.000 0.00

0019

EACHTIE BARS
0045 

3014.11      37.08 20.000 741.60

20.000 741.60

0.000 0.00

0.000 0.00

0020

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0046 

3016.03      59.36 2,554.000 151,605.44

2,554.000 151,605.44

0.000 0.00

0.000 0.00

0021

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0026 

3016.39      18.16 416.000 7,554.56

416.000 7,554.56

0.000 0.00

0.000 0.00

0022

SF  DETECTABLE WARNING PANEL
0027 0047 

3016.71      43.31 2,899.000 125,555.69

2,899.000 125,555.69

0.000 0.00

0.000 0.00

0023

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0048 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   3 of 7

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.39      64.45 1,801.000 116,074.45

1,801.000 116,074.45

0.000 0.00

0.000 0.00

0024

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

5"

0028 

3020.24      61.00 1,712.000 104,432.00

1,712.000 104,432.00

0.000 0.00

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0029 0049 

3075.32      63.70 17,179.000 1,094,302.30

17,179.000 1,094,302.30

0.000 0.00

0.000 0.00

0026

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0030 0050 

4015.50      1,928.63 2.000 3,857.26

2.000 3,857.26

0.000 0.00

0.000 0.00

0027

EACHRECONSTRUCT MANHOLE
0051 

4900.25      135.68 36.000 4,884.48

36.000 4,884.48

0.000 0.00

0.000 0.00

0028

EACHCURB INLET SEDIMENT FILTER
0031 

7321.00      38.58 43.600 1,682.09

43.600 1,682.09

0.000 0.00

0.000 0.00

0029

SF  TYPE A SIGN
0052 

7340.00      4.41 264.000 1,164.24

264.000 1,164.24

0.000 0.00

0.000 0.00

0030

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0053 

7504.05      6.06 4,406.000 26,700.36

4,406.000 26,700.36

0.000 0.00

0.000 0.00

0031

LF  6" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0032 0054 

7517.04      3.86 1,887.000 7,283.82

1,887.000 7,283.82

0.000 0.00

0.000 0.00

0032

LF  4" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7517.24      27.56 128.000 3,527.68

128.000 3,527.68

0.000 0.00

0.000 0.00

0033

LF  24" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0033 

7518.04      3.86 1,463.000 5,647.18

1,463.000 5,647.18

0.000 0.00

0.000 0.00

0034

LF  4" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0034 0056 

7541.14      1,377.93 20.000 27,558.60

20.000 27,558.60

0.000 0.00

0.000 0.00

0035

EACHBIKE PATH, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0057 

9034.00      3.96 1,712.000 6,779.52

1,712.000 6,779.52

0.000 0.00

0.000 0.00

0036

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0035 

9111.00      47.37 71.000 3,363.27

71.000 3,363.27

0.000 0.00

0.000 0.00

0037

MGALWATER
0036 

9170.00      371.16 61.300 22,752.11

61.300 22,752.11

0.000 0.00

0.000 0.00

0038

STA EARTH SHOULDER CONSTRUCTION
0037 

9173.20      2.63 17,179.000 45,180.77

17,179.000 45,180.77

0.000 0.00

0.000 0.00

0039

SY  SUBGRADE PREPARATION
0038 

L001.02      1,653.50 0.500 826.75

0.500 826.75

0.000 0.00

0.000 0.00

0040

ACRESEEDING, TYPE B
0039 0058 

L010.00      9.37 945.000 8,854.65

945.000 8,854.65

0.000 0.00

0.000 0.00

0041

SY  SODDING
0040 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      3,858.22 1.000 3,858.22

1.000 3,858.22

0.000 0.00

0.000 0.00

0042

TON HYDROMULCH
0041 0059 

W600.03      174.90 19.000 3,323.10

19.000 3,323.10

0.000 0.00

0.000 0.00

0043

EACHADJUST VALVE BOX TO GRADE
0042 0060 

W600.12      175.32 9.000 1,577.88

9.000 1,577.88

0.000 0.00

0.000 0.00

0044

EACHADJUST CURB STOP AND BOX TO GRADE
0043 

W750.09      4,617.02 5.000 23,085.10

5.000 23,085.10

0.000 0.00

0.000 0.00

0045

EACHRELOCATE FIRE HYDRANT AND VALVE
0061 

Contracted 1,814,395.76

Current 1,814,395.76

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      2,944.42 1.000 2,944.42

1.000 2,944.42

0.000 0.00

0.000 0.00

0046

LS  MOBILIZATION
0062 0075 

1117.00      636.48 2.000 1,272.96

2.000 1,272.96

0.000 0.00

0.000 0.00

0047

EACHREMOVE MANHOLE
0063 

1119.00      424.32 3.000 1,272.96

3.000 1,272.96

0.000 0.00

0.000 0.00

0048

EACHREMOVE INLET
0064 0076 



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

54902          

0001 Pay Period End Date: 06.30.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.01      43.95 34.000 1,494.30

34.000 1,494.30

0.000 0.00

0.000 0.00

0049

EACHREMOVE GRATE INLET
0065 

4011.14      2,718.60 36.000 97,869.60

36.000 97,869.60

0.000 0.00

0.000 0.00

0050

EACHCURB INLET
0066 0077 

4011.60      2,524.10 1.000 2,524.10

1.000 2,524.10

0.000 0.00

0.000 0.00

0051

EACHAREA INLET
0078 

4012.50      4,634.70 1.000 4,634.70

1.000 4,634.70

0.000 0.00

0.000 0.00

0052

EACHJUNCTION BOX
0079 

4015.50      1,689.66 31.000 52,379.46

31.000 52,379.46

0.000 0.00

0.000 0.00

0053

EACHRECONSTRUCT MANHOLE
0067 

4016.00      3,957.86 1.000 3,957.86

1.000 3,957.86

0.000 0.00

0.000 0.00

0054

EACHMANHOLE

AT STATION 106+63 LT.

0068 

4016.01      4,500.23 1.000 4,500.23

1.000 4,500.23

0.000 0.00

0.000 0.00

0055

EACHMANHOLE

AT STATION 133+30 LT.

0069 

4016.02      4,319.44 1.000 4,319.44

1.000 4,319.44

0.000 0.00

0.000 0.00

0056

EACHMANHOLE

AT STATION 118+92 RT.

0070 

4016.03      4,439.98 1.000 4,439.98

1.000 4,439.98

0.000 0.00

0.000 0.00

0057

EACHMANHOLE

AT STATION 122+38 LT.

0071 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4018.00      777.03 1.000 777.03

1.000 777.03

0.000 0.00

0.000 0.00

0058

EACHTAPPING EXISTING STRUCTURE
0072 

4040.00      159.65 2.000 319.30

2.000 319.30

0.000 0.00

0.000 0.00

0059

EACHREMOVE HEADWALLS FROM CULVERTS
0080 

4043.50      8.79 269.000 2,364.51

269.000 2,364.51

0.000 0.00

0.000 0.00

0060

LF  REMOVE SEWER PIPE
0073 

4180.00      174.10 1.000 174.10

1.000 174.10

0.000 0.00

0.000 0.00

0061

EACHCONCRETE COLLAR
0081 

P702.15      65.59 299.000 19,611.41

299.000 19,611.41

0.000 0.00

0.000 0.00

0062

LF  15" STORM SEWER PIPE, TYPE 1
0074 0082 

Contracted 204,856.36

Current 204,856.36

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.08      0.50 500.000 250.00

500.000 250.00

0.000 0.00

0.000 0.00

0063

BDAYBARRICADE, TYPE II
0083 0098 

0001.10      3.31 2,830.000 9,367.30

2,830.000 9,367.30

0.000 0.00

0.000 0.00

0064

BDAYBARRICADE, TYPE III
0084 0099 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.38 3,373.000 4,654.74

3,373.000 4,654.74

0.000 0.00

0.000 0.00

0065

EACHSIGN DAY
0085 0100 

0001.99      1.38 1,138.000 1,570.44

1,138.000 1,570.44

0.000 0.00

0.000 0.00

0066

EACHCONTRACTOR FURNISHED SIGN DAY
0086 0101 

0003.10      363.52 50.000 18,176.00

50.000 18,176.00

0.000 0.00

0.000 0.00

0067

DAY FLAGGING
0087 0102 

0010.04      3,589.12 1.000 3,589.12

1.000 3,589.12

0.000 0.00

0.000 0.00

0068

EACHFIELD OFFICE
0088 0103 

0030.10      17,012.91 1.000 17,012.91

1.000 17,012.91

0.000 0.00

0.000 0.00

0069

LS  MOBILIZATION
0089 0104 

9110.01      164.98 30.000 4,949.40

30.000 4,949.40

0.000 0.00

0.000 0.00

0070

HOURRENTAL OF LOADER, FULLY OPERATED
0090 0105 

9110.03      115.90 30.000 3,477.00

30.000 3,477.00

0.000 0.00

0.000 0.00

0071

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0091 0106 

9110.07      96.96 30.000 2,908.80

30.000 2,908.80

0.000 0.00

0.000 0.00

0072

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0092 0107 

9110.27      191.59 30.000 5,747.70

30.000 5,747.70

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0093 0108 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      4.30 150.000 645.00

150.000 645.00

0.000 0.00

0.000 0.00

0074

LF  TEMPORARY SILT CHECK
0109 

L022.90      4.41 300.000 1,323.00

300.000 1,323.00

0.000 0.00

0.000 0.00

0075

LF  TEMPORARY SILT FENCE
0094 0110 

L022.92      4.41 150.000 661.50

150.000 661.50

0.000 0.00

0.000 0.00

0076

LF  TEMPORARY EARTH CHECK
0095 

L860.24      330.70 5.000 1,653.50

5.000 1,653.50

0.000 0.00

0.000 0.00

0077

EACHSTORM EVENT RESTORATION - INCENTIVE
0096 

L860.50      5,511.73 1.000 5,511.73

1.000 5,511.73

0.000 0.00

0.000 0.00

0078

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0097 

Contracted 81,498.14

Current 81,498.14

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,363,255.24

Current 2,363,255.24

In place 0.00

This Estimate 0.00




